

Smart Parking Platform

Work Breakdown Structure & Draft Project Timeline

Work Breakdown Structure

Levels 1–4 shown as individual boxes below; each 3.x box lists its 4.x work packages. Level 5 tasks are the granular to-dos under each work package.

1.0 Smart Parking Platform Project					
2.1 Project Management	2.2 Requirements & Analysis	2.3 System Design	2.4 Development	2.5 Testing & QA	2.6 Deployment & Closeout
3.1 Project Planning 4.1 Charter & Scope 4.2 Schedule & Budget	3.1 Market Research 4.1 Competitive Analysis 4.2 Gap Analysis	3.1 Architecture Design 4.1 System Architecture 4.2 Database Design	3.1 Backend Development 4.1 API Development 4.2 Database Implementation	3.1 Functional Testing 4.1 Unit Testing 4.2 Integration Testing	3.1 Launch Preparation 4.1 Training Materials 4.2 Marketing Launch
3.2 Monitoring & Control 4.3 Status Reporting 4.4 Risk Management	3.2 Requirements Gathering 4.3 Use Case Development 4.4 User Scenarios	3.2 UX/UI Design 4.3 Wireframes 4.4 Prototypes	3.2 Frontend Development 4.3 Driver App 4.4 Admin Dashboard	3.2 User Acceptance Testing 4.3 Beta Testing	3.2 Project Closeout 4.3 Final Documentation 4.4 Lessons Learned
	3.3 Vision & Scope Doc 4.5 Vision Statement 4.6 Scope Statement				

Built off the six Level 2 phases of the WBS, spread across the semester from late August through early December. Dates are placeholders — adjust to actual course due dates.

[illegible]